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NRC	  Ques1ons	  
1)  Please	  describe	  the	  status	  of	  your	  project	  and	  agency	  
support	  in	  the	  context	  of	  the	  recommenda1ons	  of	  NWNH.	  
§  This	  presenta1on	  addresses	  the	  project	  status	  and	  Paul	  Hertz’s	  
presenta1on	  yesterday	  addresses	  the	  agency	  support.	  
2)  What	  is	  the	  current	  cost	  and	  schedule	  es1mate	  for	  
WFIRST/AFTA	  and	  how	  was	  it	  determined?	  
§  Paul	  Hertz’s	  presenta1on	  yesterday	  addressed	  cost	  and	  
schedule	  and	  this	  presenta1on	  addresses	  it	  on	  pages	  43-­‐45	  
3)  The	  recent	  NAS	  report	  on	  WFIRST/AFTA	  concluded	  that	  
the	  use	  of	  inherited	  hardware	  comes	  at	  increased	  risk.	  	  
What	  is	  the	  plan	  to	  manage	  this	  risk?	  
§  This	  ques1on	  is	  addressed	  on	  slide	  25.	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Microlensing	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Discovery	  Science	  
Ø  WFIRST	  was	  highest	  ranked	  large	  space	  mission	  in	  2010	  Decadal	  Survey	  
Ø  Use	  of	  2.4m	  telescope	  enables	  
§  Hubble	  quality	  imaging	  over	  100x	  more	  sky	  
§  Imaging	  of	  exoplanets	  with	  10-­‐9	  contrast	  with	  coronagraph	  
Dark	  Energy	   Exoplanets	  
Coronagraph	  
Astrophysics	  
M63	  
HST	   WFIRST	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WFIRST	  Instruments	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Wide-­‐Field	  Instrument	  
•  Imaging	  &	  spectroscopy	  over	  1000s	  of	  sq.	  deg.	  
•  Monitoring	  of	  SN	  and	  microlensing	  ﬁelds	  
•  0.7-­‐2.0	  µm	  (imaging),	  1.35-­‐1.89	  µm	  (spec.),	  0.6-­‐2.0	  µm	  (IFU)	  
•  0.28	  deg2	  FoV	  (100x	  JWST	  FoV),	  9	  asec2	  &	  36	  asec2	  (IFU)	  
•  18	  H4RG	  detectors	  (288	  Mpixels),	  2	  H1RG	  detectors	  (IFU)	  
•  6	  ﬁlter	  imaging,	  grism	  +	  IFU	  spectroscopy	  
Coronagraph	  
•  Image	  and	  spectra	  of	  exoplanets	  from	  super-­‐Earths	  to	  
giants	  
•  Images	  of	  debris	  disks	  	  
•  430	  –	  970	  nm	  (imaging)	  &	  600	  –	  970	  nm	  (spec.)	  
•  Final	  contrast	  of	  10-­‐9	  or	  beger	  
•  Exoplanet	  images	  from	  0.1	  to	  0.9	  arcsec	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Execu1ve	  Summary	  
Ø  Huge	  progress	  on	  WFIRST	  over	  the	  past	  two	  years	  
Ø  SDT	  studies	  &	  NRC	  Harrison	  commigee	  report	  conﬁrm	  that	  WFIRST-­‐AFTA	  exceeds	  
NWNH	  requirements	  in	  all	  areas.	  
Ø  $107M	  in	  FY14	  &	  15	  has	  enabled	  major	  steps	  forward	  and	  NRC-­‐Harrison	  
commigee	  recommenda1ons	  have	  been	  addressed	  (H4RGs,	  coronagraph,	  mission	  
design).	  Planning	  against	  $56M	  in	  FY16,	  exact	  amount	  depends	  on	  appropria1ons.	  
Ø  Coronagraph	  on	  track,	  technology	  development	  on	  schedule.	  Wide	  Field	  detector	  
technology	  development	  on	  schedule	  
Ø  MCR	  scheduled	  for	  Dec	  8-­‐9.	  	  Prepared	  for	  start	  of	  formula1on	  (KDP-­‐A)	  as	  early	  as	  
January	  2016.	  
Ø  SDT	  2014	  &	  15	  studies	  completed	  
Ø  Preparatory	  Science	  teams	  selected	  
Ø  Pasadena	  conferences	  held	  
Ø  Special	  session	  at	  AAS's	  &	  IAU	  
Ø  Science	  team	  NRA	  released	  
Ø  Industry	  study	  RFIs	  received	  
Ø  Signiﬁcant	  interna1onal	  interest	  (Canada,	  ESA,	  Japan,	  Korea)	  
Shaped-­‐Pupil	  Coronagraph	  Mask	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WFIRST	  H4RG-­‐10	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Scien1ﬁc	  Objec1ves	  
1)  Produce	  NIR	  sky	  images	  and	  spectra	  over	  1000's	  of	  sq	  deg	  	  (J	  =	  27AB	  
imaging,	  	  F_line	  =	  10-­‐16	  erg	  cm-­‐2	  sec-­‐1)	  
2)  Determine	  the	  expansion	  history	  of	  the	  Universe	  and	  the	  growth	  history	  
of	  its	  largest	  structures	  in	  order	  to	  test	  possible	  explana1ons	  of	  its	  
apparent	  accelera1ng	  expansion	  including	  Dark	  Energy	  and	  
modiﬁca1ons	  to	  Einstein's	  gravity.	  	  
3)  Complete	  the	  sta1s1cal	  census	  of	  planetary	  systems	  in	  the	  Galaxy,	  from	  
the	  outer	  habitable	  zone	  to	  free	  ﬂoa1ng	  planets	  
4)  Directly	  image	  giant	  planets	  and	  debris	  disks	  from	  habitable	  zones	  to	  
beyond	  the	  ice	  lines	  and	  characterize	  their	  physical	  proper1es.	  	  
5)  Provide	  a	  robust	  guest	  observer	  program	  u1lizing	  a	  minimum	  of	  25%	  of	  
the	  1me	  over	  the	  6	  year	  baseline	  mission	  and	  100%	  in	  following	  years.	  
WFIRST	  Dark	  Energy	  Program	  
7	  10/9/15	   WFIRST	  Presenta1on	  to	  the	  NRC	  Mid-­‐Decadal	  Panel	  
8	  
WFIRST	  Presenta1on	  to	  the	  NRC	  
Mid-­‐Decadal	  Panel	  10/9/15	  
WFIRST	  &	  Euclid	  Complementary	  
for	  Dark	  Energy	  
WFIRST	  
Deep	  Infrared	  Survey	  (2,200	  deg2)	  
Lensing	  
•  High	  Resolu1on	  (50	  gal/arcmin2)	  
•  Galaxy	  shapes	  in	  IR	  
•  5	  lensing	  power	  spectra	  
Supernovae:	  
•  High	  quality	  IFU	  spectra	  of	  ~2700	  SNe	  
Redshit	  survey	  
•  High	  number	  density	  of	  galaxies	  	  
•  Redshit	  range	  extends	  to	  z	  =	  3	  
Euclid	  
Wide	  OpQcal	  and	  Shallow	  Infrared	  Survey	  (15,000	  deg2)	  
Lensing:	  
•  Lower	  Resolu1on	  (30	  gal/arcmin2)	  
•  Galaxy	  shapes	  in	  op1cal	  
•  1	  lensing	  power	  spectrum	  
No	  supernova	  program	  
Redshit	  survey:	  
•  Low	  number	  density	  of	  galaxies	  
•  Signiﬁcant	  number	  of	  low	  redshit	  galaxies	  
•  Redshit	  range	  extends	  to	  z~2	  
IR	  
OpQcal	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WFIRST Microlensing for Exoplanets 
Completes	  the	  Census	  Begun	  by	  Kepler	  
Comple1ng	  the	  Sta1s1cal	  Census	  of	  
Exoplanets	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Combined	  with	  space-­‐based	  transit	  surveys,	  WFIRST-­‐AFTA	  completes	  the	  sta1s1cal	  
census	  of	  planetary	  systems	  in	  the	  Galaxy.	  
Comple1ng	  the	  Sta1s1cal	  Census	  of	  
Exoplanets	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Combined	  with	  space-­‐based	  transit	  surveys,	  WFIRST-­‐AFTA	  completes	  the	  sta1s1cal	  
census	  of	  planetary	  systems	  in	  the	  Galaxy.	  
•  2600	  planet	  
detec1ons.	  
•  370	  with	  Earth	  
mass	  and	  below.	  
•  Hundreds	  of	  free-­‐
ﬂoaQng	  planets.	  
WFIRST	  perfectly	  
complements	  
Kepler,	  TESS,	  and	  
PLATO.	  
SWEEPS	  2012/4	  
	  	  F814W	  STACK	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Coronagraphy	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Ø Mul1-­‐band	  imaging	  at	  high	  contrast	  provides	  for	  direct	  
detec1on	  and	  preliminary	  characteriza1on	  of	  exoplanets	  
Simulated WFIRST-AFTA CGI images of a 30 zodi 
disk around 47 UMa.  30 zodi disk 
Planet c 
Planet b 
Inner working angle  
Simulated WFIRST-AFTA coronagraph 
image of the star 47 Ursa Majoris, 
showing two directly detected planets. 
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WFIRST	  Brings	  Humanity	  	  
Closer	  to	  Characterizing	  exo-­‐Earths	  
Ø  WFIRST-­‐AFTA	  advances	  
many	  of	  the	  key	  
elements	  needed	  for	  a	  
coronagraph	  to	  image	  
an	  exo-­‐Earth	  
ü  Coronagraph	  	  
ü  Wavefront	  sensing	  &	  
control	  	  
ü  Detectors	  	  
ü  Algorithms	  
Frequently	  discussed	  
#1	  Large-­‐Scale	  Priority	  -­‐	  Dark	  Energy,	  Exoplanets	  
#1	  Medium-­‐Scale	  Priority	  -­‐	  New	  Worlds	  Tech.	  Development	  
(prepare	  for	  2020s	  planet	  imaging	  mission)	  
5	  Discovery	  Science	  Areas	  
ID	  &	  Characterize	  Nearby	  Habitable	  Exoplanets	  
Time-­‐Domain	  Astronomy	  
Astrometry	  
Epoch	  of	  Reioniza1on	  
Gravita1onal	  Wave	  Astrometry	  
WFIRST	  covers	  many	  other	  NWNH	  science	  goals	  
✔	  
✔	  
✔	  
✔	  
20	  Key	  Science	  Ques1ons	  
Origins	  (7/7	  key	  areas)	  
Understanding	  the	  Cosmic	  Order	  (6/10	  key	  areas)	  
Fron1ers	  of	  Knowledge	  (3/4	  key	  areas)	  
25%	  of	  WFIRST	  is	  GO	  Time	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Example	  Observing	  Schedule	  
Ø  High-­‐la1tude	  survey	  (HLS:	  imaging	  +	  spectroscopy):	  2.0	  years	  
§  2227	  deg2	  @	  ≥3	  exposures	  in	  all	  ﬁlters	  (2279	  deg2	  bounding	  box)	  
Ø  6	  microlensing	  seasons	  (1.15	  years)	  
Ø  SN	  survey	  in	  0.6	  years,	  ﬁeld	  embedded	  in	  HLS	  footprint	  
Ø  0.75	  years	  for	  the	  coronagraph,	  interspersed	  throughout	  the	  mission	  
Ø  GO	  program	  1.5	  years	  (1.25	  years	  +	  0.25	  years	  coronagraph	  GO)	  
High-­‐LaQtude	  
Survey	  Area	  
Microlensing	  
Fields	  
GalacQc	  Plane	  
	  
EclipQc	  Plane	  
	  
CelesQal	  Equator	  
SN	  Fields	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Comparison	  to	  IDRM	  
Ø  WFIRST-­‐AFTA	  gives	  HST	  imaging	  over	  1000's	  of	  sq	  deg	  in	  the	  NIR	  
Ø  2.5x	  deeper	  and	  1.6x	  beger	  PSF	  than	  IDRM*	  
Ø  More	  complementary	  to	  Euclid	  &	  LSST	  than	  IDRM.	  	  More	  
synergis1c	  with	  JWST.	  
Ø  Enables	  coronagraphy	  of	  giant	  planets	  and	  debris	  disks	  to	  address	  
"new	  worlds"	  science	  of	  NWNH	  
Ø  Fine	  angular	  resolu1on	  and	  high	  sensi1vity	  open	  new	  discovery	  
areas	  to	  the	  community.	  	  More	  GO	  science	  1me	  (25%)	  than	  IDRM.	  
Ø  WFIRST-­‐AFTA	  addresses	  changes	  in	  landscape	  since	  NWNH:	  	  Euclid	  
selec1on	  &	  Kepler	  discovery	  that	  1-­‐4	  Earth	  radii	  planets	  are	  
common.	  	  
Ø  Use	  of	  2.4-­‐m	  telescope	  and	  addi1on	  of	  coronagraph	  have	  greatly	  
increased	  the	  interest	  in	  WFIRST	  in	  government,	  scien1ﬁc	  
community	  and	  the	  public.	  	  	  
*	  IDRM	  =	  2011	  WFIRST	  mission	  design	  to	  match	  NWNH	  
Comparison	  of	  JDEM-­‐Omega	  to	  
WFIRST-­‐AFTA	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JDEM-­‐Omega	  
Astro	  2010	  WFIRST	   WFIRST-­‐AFTA	  
Parameter	   JDEM-­‐Omega	   WFIRST-­‐AFTA	  
Imaging	  bandpass	   TBD-­‐2.0μ	   0.76-­‐2.0μ	  
Depth	  in	  reddest	  ﬁlter	  (AB)	   25.5	   25.8	  
BAO	  Spectral	  bandpass	   1.1-­‐2.0μ	   1.35-­‐1.89	  
BAO	  Spectral	  FoV	  (sq	  deg)	   0.264	  x	  2	   0.281	  
GRS	  line	  sensi1vity	  7σ	   1.6x10-­‐16	  erg/cm2/s	   1.2x10-­‐16	  erg/cm2/s	  
SN	  redshit	   0.2-­‐1.3	   0.2-­‐1.7	  
SN	  bandpass	   0.4-­‐2.0μ	   0.6-­‐2.0μ	  
Telescope	  temperature	   243K	   282K	  
Imaging	  FoV	  (sq	  deg)	   0.25	   0.281	  
Imaging	  Plate	  Scale	   0.18”	   0.11”	  
Primary	  Mirror	  Diameter	  (m)	   1.5	   2.4	  
#	  of	  Science	  Detectors	   36	  H2RG-­‐18	   18	  H4RG-­‐10	  
2	  H1RG-­‐18	  
WFIRST-­‐AFTA	  Observatory	  Concept	  
Key	  Features	  
Ø  Telescope:	  2.4m	  aperture	  
primary	  
Ø  Instruments	  
§  Wide	  Field	  Imager/Spectrometer	  &	  
Integral	  Field	  Unit	  
§  Internal	  Coronagraph	  with	  Integral	  
Field	  Spectrometer	  
Ø  Max	  Data	  Downlink	  Rate:	  275	  
Mbps	  downlink	  
Ø  Data	  Volume:	  11	  Tb/day	  
Ø  Orbit:	  Sun-­‐Earth	  L2	  
Ø  Launch	  Vehicle:	  Delta	  IV	  Heavy	  
Ø  Serviceability:	  Observatory	  
designed	  to	  be	  robo1cally	  
serviceable	  
Ø  GSFC:	  leads	  mission	  and	  I&T,	  
wide	  ﬁeld	  instrument,	  spacecrat	  
Ø  JPL:	  leads	  telescope,	  coronagraph	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WFIRST	  Serviceability	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WFI	  
Avionics	  Modules	  
RF-­‐HGAS	  Module	  	  
CGI	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WFIRST-­‐AFTA	  
Payload	  Op1cal	  Block	  Diagram	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282 K 
2.4 m Telescope:  
110 mas/pix 
f/7.9 
Wide Field Science Channel 
8 positions  
(6 filters, GRS grism, dark) 
Grism R = 461λ 
Element Wheel / 
Pupil Masks 
Guiding during imaging & IFU performed 
in science focal plane and during grism 
spectroscopy performed in aux FGS 
M3  
Wide Field Instrument 
Telescope 
2 1kx1k, 18µm pixel size SCA;  
2 Mpix; ≤100K;   
0.6-2.0µm bandpass;  
FOV 3.00x3.15 arcsec 
        6.00x6.30 arcsec 
75 mas/pix; 
f/21 
6 struts with 
realignment capability 
and separate fine 
focus on SM;  
outer barrel with 
recloseable doors  
Integral Field Unit Spectrograph Channel 
GRS = Galaxy Redshift Survey 
SCA = Sensor Chip Assembly 
DM = Deformable Mirror 
FSM = Fast Steering Mirror 
LOWFS = Low Order Wavefront Sensor 
IFS = Integral Field Spectrograph 
Temperature 170 K 
Relay  Slicer Assembly 
Prism 
Spectrograph  
R = ~100 (2 pixel) 
PM: 2.4 m 
aperture  
SM: 30% linear 
obscuration 
from baffle  
Coronagraph Instrument 
2 Fixed 
DMs 
Masks & 
Filters 
LOWFS 
Flip 
Mirror 
Imaging 
Detector 
IFS IFS Detector 
1kx1k, Si low noise FPA; ≤165K;  
(430-970 nm) 
10 masec/pix 
1kx1k, Si low noise FPA, ≤165K;   
600-970 nm bandpass;   
R~70, 17 masec/pix 
18 4kx4k, 10µm pixel size 
SCAs; 302 Mpix; ≤100K;  
0.76-2.0µm bandpass 
0.28 deg2 active area 
FSM 
M3 
COLLIMATOR ASSEMBLY 
M4 
Aux FGS  
2 4kx4k, 10µm pixel size 
SCAs; 32 Mpix; ≤100K;  
0.55-0.95µm bandpass 
Telescope	  Overview	  
Ø 2.4	  m,	  two-­‐mirror	  telescope	  provided	  to	  NASA.	  
Built	  by	  Harris	  (Kodak/ITT/Exelis).	  
§  Ultra	  Low	  Expansion	  (ULE®)	  glass	  mirrors	  
§  All	  composite	  structure	  
§  Secondary	  mirror	  actuators	  provide	  6	  degree	  of	  
freedom	  control	  
§  Addi1onal	  secondary	  mirror	  ﬁne	  focus	  actuator	  
§  Ac1ve	  thermal	  control	  of	  structure	  
§  Designed	  for	  opera1on	  at	  room	  temperature	  (293	  
K)	  with	  design	  minimum	  temperature	  of	  277	  K,	  OBA	  
design	  minimum	  temperature	  of	  216	  K	  
§  Outer	  barrel	  includes	  recloseable	  doors	  
§  Passive	  damping	  via	  D-­‐struts	  at	  the	  spacecrat	  
interface	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Telescope	  Assembly	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Outer	  Barrel	  Assembly	  (OBA)	   Forward	  Op1cs	  Assembly	  (FOA)	  
Scarf	  
Door	  
Outer	  Barrel	  
Outer	  Barrel	  
Extension	  
OBA	  Bipods	  
FOA	  Bipods	  
At	  Metering	  
Structure	  
Alignment	  
Drive	  Actuators	  
Fwd	  Metering	  
Structure	  
Primary	  Mirror	  
(PM)	  
PM	  Baﬄe	  
SM	  Baﬄe	  
SM	  Support	  
Tubes	  
Secondary	  Mirror	  
(SM)	  
Focus	  Drive	  
Actuators	  
Telescope	  Control	  
Electronics	  
SM	  Support	  
Structure	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Telescope	  Reuse	  Approach	  
Ø  JPL	  and	  the	  Study	  Oﬃce	  have	  worked	  closely	  with	  
Harris	  to	  understand	  the	  telescope	  hardware.	  
§  The	  Observatory	  design	  provides	  an	  instrument	  carrier	  
as	  the	  prime	  op1cal	  bench	  for	  the	  payload,	  suppor1ng	  
both	  the	  telescope	  and	  the	  instruments,	  providing	  
substan1al	  structural	  margin.	  
§  Set	  opera1ng	  temperature	  at	  282K,	  within	  heritage	  
hardware	  design	  speciﬁca1ons.	  
•  Con1nuing	  to	  evaluate	  the	  feasibility	  of	  taking	  the	  telescope	  
slightly	  colder	  to	  op1mize	  system	  design	  (minimize	  heater	  
power	  &	  improve	  science	  performance/margin).	  
§  Ins1tuted	  a	  thorough	  inheritance	  audit	  process	  to	  
ensure	  hardware	  is	  consistent	  with	  the	  WFIRST	  
applica1on.	  
•  Includes	  reviews	  of	  original	  hardware	  build	  books	  and	  
analyses	  along	  with	  new	  assessments	  for	  aging	  and	  WFIRST	  
environments.	  
•  No	  major	  issues	  with	  planned	  reuse	  have	  emerged	  to	  date	  
§  Detailed	  build	  plan,	  schedule,	  and	  cost	  es1mate	  
prepared	  and	  reviewed	  as	  part	  of	  Aerospace	  CATE.	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#3	  
Wide	  Field	  Instrument	  
Key	  Features	  
Ø  Wide	  ﬁeld	  channel	  for	  both	  
imaging	  and	  spectroscopy	  
§  3	  mirrors,	  1	  powered	  
§  18	  4k	  x	  4k	  HgCdTe	  detectors	  
cover	  0.76	  -­‐	  2.0	  µm	  
§  0.11	  arc-­‐sec	  plate	  scale	  
§  Single	  element	  wheel	  for	  
ﬁlters	  and	  grism	  
§  Grism	  used	  for	  GRS	  survey	  
covers	  1.35	  –	  1.89	  µm	  with	  R	  
=	  461λ	  (~620	  –	  870)	  
Ø  IFU	  channel	  for	  SNe	  spectra,	  
single	  HgCdTe	  detector	  
covers	  0.6	  –	  2.0	  µm	  with	  R	  
between	  80-­‐120	  
Ø  Auxiliary	  guider	  for	  guiding	  
during	  grism	  spectroscopy	  
mode	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Focal	  Plane	  
Assembly	  
OpQcal	  
Bench	  
IFU	  
RelaQve	  CalibraQon	  
System	  
Element	  
Wheel	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Wide	  Field	  Instrument	  Layout	  and	  
Major	  Subassemblies	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FPA$
M3$
F2$
Element$Wheel$
F1$Entrance$Aperture$Plate$
IFU$(rotated$and$inverted)$
Grism$
RelaAve$CalibraAon$
System$source$$
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Detector	  Progress	  Has	  Been	  Steady	  
Since	  2014	  
Ø  FY2014	  -­‐	  Completed	  pixel	  design	  trade,	  using	  detectors	  with	  1M	  pixel	  banded	  
arrays	  
Ø  FY2015	  -­‐	  Scaled	  up	  to	  full	  arrays	  (MS	  9/15/15,	  review	  10/28/2015)	  
Ø  FY2015	  -­‐	  Increased	  staﬃng	  and	  test	  facili1es	  to	  allow	  for	  detailed	  
characteriza1on	  phase	  	  
Ø  FY2016	  -­‐	  Full	  arrays	  in	  process	  now	  will	  be	  used	  for	  environmental	  
qualiﬁca1on	  in	  CY16	  
Ø  Yield	  lot	  recently	  started	  for	  MS#4	  
Ø  Early	  persistence	  tes1ng	  on	  full	  array	  lot	  in	  progress	  (MS#4)	  
MS#	   Short	  Milestone	   Date	   Status	  
1	   Banded	  Array	  Performance,	  PV2	   7/31/2014	   passed	  8/7/14	  
2	   Banded	  Array	  Performance,	  PV3	   12/30/2014	   passed	  12/1/14	  
3	   Full	  Array	  Performance	   9/15/2015	   review	  10/28/15	  
4	   Yield	  &	  Persistence	   9/15/2016	   Yield	  lot	  started	  recently	  
5	   Environmental	  test	  to	  TRL6	   12/1/2016	   Test	  plan	  in	  hand	  
Performance	  tes1ng	  of	  Full	  
Array	  lot	  for	  MS#3	  is	  in	  
progress,	  with	  full	  data	  on	  4	  
detectors,	  and	  par1al	  data	  on	  
several	  more.	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Table	  below	  shows	  range	  of	  results	  for	  the	  ﬁrst	  4	  full	  arrays;	  all	  are	  within	  MS#3	  
speciﬁca1ons.	  
Test	  1meline	  uses	  full	  
arrays	  to	  allow	  early	  
environmental	  tes1ng	  
for	  TRL-­‐6	  over	  2	  years	  
before	  mission	  PDR.	  
CDS	   QE	  (%)
Noise	  
(electrons)
(av.	  800-­‐
2350nm)
MS3 req't <0.1 <20 >60 <3.0 >95
Range 0.001-­‐0.007 14.5-­‐16.6 89-­‐94 1.8%-­‐2% 96-­‐99%
Detector
Median	  Dark	  
Current	  (e/s)
Crosstalk	  
(%)	  
(nearest	  
neighbor)
Pixels	  
with	  
Nominal	  
Photo	  
Response	  
WFIRST	  Detector	  Technology	  
Milestone	  Progress	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Performance	  is	  Successfully	  Scaling	  to	  
Full	  Arrays	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Dark	  Current	  	  
CDS	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Let	  column	  shows	  image;	  
Middle	  column	  shows	  (log)	  
histogram;	  
QE	  for	  1st	  several	  detectors	  
in	  the	  full	  array	  lot	  is	  shown	  
at	  upper	  right.	  
Coronagraph	  Instrument	  
Ø  Completed	  design	  for	  2015	  SDT	  Report	  
§  Coronagraph	  met	  all	  WFIRST	  interface	  constraints	  
§  Ini1al	  end-­‐end	  simula1ons	  indicate	  that	  the	  coronagraph	  is	  likely	  to	  achieve	  all	  
performance	  goals	  with	  the	  current,	  unmodiﬁed	  telescope	  
Ø  Coronagraph	  cost	  es1mate	  within	  expecta1ons	  
§  NICMs	  
§  CATE	  by	  Aerospace	  
Ø  Currently	  working	  on	  reﬁning	  design	  
§  Improved	  I&T	  ﬂow	  
§  Improved	  op1cal	  throughput	  (less	  fold	  mirrors)	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Bandpass	   430	  –	  970	  nm	  
Measured	  sequen1ally	  in	  10%	  
and	  18%	  bands	  
Inner	  Working	  
Angle	  [radial]	  
100	  mas	  
at	  550nm,	  2λ/D	  driven	  by	  
WFIRST-­‐AFTA	  pupil	  
obscura1ons	  
270	  mas	   at	  1μm	  
Outer	  Working	  
Angle	  [radial]	  
0.5	  as	   at	  550nm,	  10λ/D,	  driven	  by	  48×48	  format	  DM	  
0.9	  as	   at	  1μm	  (imaging	  camera)	  
DetecQon	  
Limit	  
(Contrast)	  
10-­‐9	  
Cold	  Jupiters;	  deeper	  contrast	  
unlikely	  due	  to	  pupil	  shape	  &	  
extreme	  stability	  
requirements.	  
Spectral	  
ResoluQon	   70	   R	  =	  λ/δλ	  (IFS)	  
IFS	  SpaQal	  
Sampling	   17	  mas	  
3	  lenslets	  per	  λ/D,	  beger	  than	  
Nyquist	  
Coronagraph	  Development	  Summary	  
Ø Team	  is	  making	  good	  progress	  on	  coronagraph	  
technology	  program	  to	  achieve	  appropriate	  TRL	  
by	  Phase	  A/B	  
Ø Coronagraph	  design	  is	  advanced	  and	  detailed,	  
not	  driving	  mission	  complexity	  
Ø WFIRST	  coronagraph	  addresses	  key	  2010	  NWNH	  
technology	  and	  science	  goals	  
§  WFIRST	  coronagraph	  brings	  wavefront-­‐controlled	  	  
coronagraphy	  to	  ﬂight	  levels	  on	  the	  path	  to	  future	  
Earth	  ﬁnding	  missions,	  not	  just	  hardware,	  but	  
algorithms	  
§  As	  Kepler	  and	  microlensing	  complete	  the	  exoplanet	  
census,	  the	  WFIRST	  coronagraph	  moves	  into	  the	  era	  
of	  characteriza1on	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Coronagraph Technology Milestones 
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MS	  #	   Milestone	   Date	  
	  
1	  
First-­‐genera1on	  reﬂec1ve	  Shaped-­‐Pupil	  apodizing	  mask	  has	  been	  fabricated	  with	  black	  silicon	  specular	  reﬂec1vity	  
of	  less	  than	  10-­‐4	  and	  20	  μm	  pixel	  size.	  
	  
7/21/14	  
	  
2	  
Shaped	  Pupil	  Coronagraph	  in	  the	  High	  Contrast	  Imaging	  Testbed	  demonstrates	  10-­‐8	  raw	  contrast	  with	  narrowband	  
light	  at	  550	  nm	  in	  a	  sta1c	  environment.	  
	  
9/30/14	  
3	   First-­‐genera1on	  PIAACMC	  focal	  plane	  phase	  mask	  with	  at	  least	  12	  concentric	  rings	  has	  been	  fabricated	  and	  
characterized;	  results	  are	  consistent	  with	  model	  predic1ons	  of	  10-­‐8	  raw	  contrast	  with	  10%	  broadband	  light	  
centered	  at	  550	  nm.	  
12/15/14	  
	  
	  
4	  
Hybrid-­‐Lyot	  Coronagraph	  in	  the	  High	  Contrast	  Imaging	  Testbed	  demonstrates	  10-­‐8	  raw	  contrast	  with	  narrowband	  
light	  at	  550	  nm	  in	  a	  sta1c	  environment.	  
	  
2/28/15	  
	  
5	  
Occul1ng	  Mask	  Coronagraph	  in	  the	  High	  Contrast	  Imaging	  Testbed	  demonstrates	  10-­‐8	  raw	  contrast	  with	  10%	  
broadband	  light	  centered	  at	  550	  nm	  in	  a	  sta1c	  environment.	  
	  
9/15/15	  
6	   Low	  Order	  Wavefront	  Sensing	  and	  Control	  subsystem	  provides	  poin1ng	  jiger	  sensing	  beger	  than	  0.4	  mas	  and	  
meets	  poin1ng	  and	  low	  order	  wavefront	  drit	  control	  requirements.	  
9/30/15	  
7	   Spectrograph	  detector	  and	  read-­‐out	  electronics	  are	  demonstrated	  to	  have	  dark	  current	  less	  than	  0.001	  e/pix/s	  and	  
read	  noise	  less	  than	  1	  e/pix/frame.	  
	  
8/25/16	  
8	   PIAACMC	  coronagraph	  in	  the	  High	  Contrast	  Imaging	  Testbed	  demonstrates	  10-­‐8	  raw	  contrast	  with	  10%	  broadband	  
light	  centered	  at	  550	  nm	  in	  a	  sta1c	  environment;	  contrast	  sensi1vity	  to	  poin1ng	  and	  focus	  is	  characterized.	  	  
	  
9/30/16	  
	  
9	  
Occul1ng	  Mask	  Coronagraph	  in	  the	  High	  Contrast	  Imaging	  Testbed	  demonstrates	  10-­‐8	  raw	  contrast	  with	  10%	  
broadband	  light	  centered	  at	  550	  nm	  in	  a	  simulated	  dynamic	  environment.	  
	  
9/30/16	  
Excellent	  progress	  on	  technology	  development	  
WFIRST	  Coronagraph	  Technology	  
Systems	  Testbed	  
Ø  Primary	  coronagraph	  architecture	  (Occul1ng	  
Mask	  Coronagraph	  –	  OMC)	  consists	  of	  two	  
occul1ng	  techniques.	  
§  HLC	  (Hybrid-­‐Lyot	  Coronagraph)	  	  
§  SPC	  (Shaped-­‐Pupil	  coronagraph)	  
Ø  Demonstrated	  broadband	  (10%	  at	  550nm)	  
high	  contrast	  (<1x10-­‐8)	  for	  both	  designs	  
Ø  Milestone	  #5	  passed	  TAC	  (Technology	  
Assessment	  Commigee)	  review	  on	  
9/29/2015	  
34	  
WFIRST	  Presenta1on	  to	  the	  NRC	  
Mid-­‐Decadal	  Panel	  10/9/15	  
High	  contrast	  &	  broadband	  demonstra1on	  with	  WFIRST-­‐AFTA	  pupil!	  
SPC:	  10%	  bandwidth	  550nm	  
Contrast:	  7.98e-­‐09	  
HLC:	  10%	  bandwidth	  550nm	  
Contrast:	  8.54e-­‐09	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WFIRST	  Coronagraph	  Technology	  
Low-­‐Order	  Wavefront	  Sensing	  and	  Control	  (LOWFS/C)	  
Ø  A	  key	  enabling	  technology	  for	  coronagraph	  working	  with	  
as-­‐built	  telescope	  
Ø  Based	  on	  Zernike	  phase	  contrast	  microscope	  
§  Uses	  rejected	  star-­‐light	  and	  measure	  observatory	  poin1ng	  jiger	  and	  
telescope	  thermal	  drit.	  
§  Close-­‐loop	  with	  a	  fast-­‐steering	  mirror	  (poin1ng)	  and	  a	  deformable	  
mirror	  (telescope	  thermal	  drit)	  
Ø  Milestone	  #6	  passed	  TAC	  (Technology	  Assessment	  
Commigee)	  review	  on	  9/29/2015	  
§  Low	  order	  wavefront	  error	  sensing	  
§  Closed	  loop	  1p/1lt	  correc1on	  	  
LOWFS/C	  
Testbed	  
Fast-­‐steering	  mirror	  
(FSM)	  inherited	  from	  
SIM	  
WFIRST	  Op1cal	  
Telescope	  Assembly	  
Simulator	  
Closed loop residual LoS error ~0.3 mas rms per axis (good case), 
~0.5 mas rms per axis (worst case)  
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Low	  Noise	  Detector	  (EMCCD)	  
Ø  Electron	  Mul1plying	  (EM)	  CCD	  by	  e2v	  (model	  CCD201-­‐20)	  
Ø  Laboratory	  tests	  show	  Beginning	  of	  Life	  (BOL)	  performance	  
requirements	  are	  met	  
	  
Ø  Radia1on	  tests	  on	  going:	  	  
§  Centre	  of	  Electronic	  Imaging	  at	  Open	  University,	  London	  
§  Radia1on	  Test	  #1	  at	  ambient	  temperature	  completed	  on	  
2015-­‐04-­‐08	  
§  Radia1on	  Test	  #2	  at	  low	  temperatures	  in	  2015-­‐06,	  data	  
reduc1on	  under	  way	  
e2v	  CCD201-­‐20	  	  
Electron	  Mul1plying	  CCD	  
(1K×1K	  format)	  
v  IniQal	  results	  indicate	  detector	  performs	  well	  aler	  6	  years	  equivalent	  
radiaQon	  in	  L2	  	  
v  Negligible	  change	  in	  CIC	  
v  Post-­‐irradiaQon	  Dark	  Current	  meets	  WFIRST	  requirement	  
v  Eﬀect	  on	  CTE	  is	  being	  assessed	  à	  will	  be	  integrated	  into	  WFIRST-­‐Coronagraph	  detector	  model	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Spacecrat	  Overview	  
Ø  Design	  relies	  on	  recent	  GSFC	  in-­‐house	  spacecrat	  electronics	  designs	  
Ø  Spacecrat	  module	  design	  enables	  serviceability	  and	  leverages	  designs	  
from	  the	  Mul1mission	  Modular	  Spacecrat	  (MMS).	  
Ø  Uses	  a	  distributed	  avionics	  architecture	  to	  facilitate	  modular	  approach	  
Ø  Structures/Mechanisms	  
§  Spacecrat	  bus	  structure	  is	  aluminum	  honeycomb	  with	  composite	  facesheets,	  
instrument	  carrier	  is	  a	  composite	  truss	  structure,	  qualiﬁed	  as	  an	  assembly	  
§  High	  Gain	  Antenna	  (HGA)	  system	  contains	  2-­‐axis	  gimbal	  
Ø  Thermal	  
§  Passive	  cooling	  with	  coa1ngs,	  MLI,	  heatpipes,	  and	  
heater	  control	  
Ø  Power	  (SDO	  &	  GPM	  heritage)	  
§  Internally	  redundant	  PSE,	  supplies	  power,	  controls	  
array,	  bagery	  	  
§  Fixed,	  body	  mounted	  arrays	  
§  Li-­‐ion	  bageries	  for	  oﬀ-­‐poin1ng	  during	  burns	  to	  L2	  
Spacecrat	  Overview	  
Ø  C&DH	  (SDO	  &	  GPM	  heritage)	  
§  Plaorm	  for	  FSW:	  gathers	  TLM,	  sends	  commands,	  FDC	  
§  Low	  rate	  bus	  for	  housekeeping	  and	  spacecrat	  control	  
§  High	  speed	  science	  data	  interface	  between	  instruments	  and	  Ka	  
downlink	  
•  End-­‐to-­‐end	  high	  speed	  test	  bed	  demonstra1on	  by	  end	  of	  2015.	  
Ø  Comm	  
§  S-­‐band	  omni	  antennas	  for	  uplink	  and	  housekeeping	  data	  downlink	  
§  Ka-­‐band	  for	  science	  data	  rate	  up	  to	  275	  Mbps	  (trading	  between	  DSN	  
and	  dedicated	  ground	  sta1ons)	  
•  GSFC	  developed	  transmiger	  (update	  of	  SDO	  design)	  with	  a	  capability	  of	  1.2	  
Gbps	  (prototype	  on	  schedule	  for	  comple1on	  in	  early	  2015)	  
Ø  Atude	  Control/Prop	  
§  3-­‐axis	  stabilized	  using	  4	  reac1on	  wheels	  with	  thruster	  unloading	  
§  14	  mas	  drit	  &	  14	  mas	  jiger,	  RMS/axis	  
§  FGS	  uses	  guide	  window	  data	  from	  Wide	  Field	  Instrument	  
§  Mono-­‐prop	  system	  for	  mid-­‐course	  correc1on,	  sta1on-­‐keeping,	  
momentum	  unloading	  and	  end	  of	  life	  disposal	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Observatory	  Integrated	  Modeling	  
Ø  A	  key	  focus	  of	  pre-­‐Phase	  A	  Observatory	  analysis	  has	  been	  on	  integrated	  
modeling	  (STOP	  and	  Jiger).	  
Ø  Model	  ﬁdelity	  is	  high	  for	  this	  phase	  of	  the	  mission.	  
§  Beneﬁt	  of	  using	  the	  exis1ng	  telescope	  
§  Required	  to	  op1mize	  coronagraph	  mask	  designs	  
§  Cri1cal	  for	  assessing	  PSF	  ellip1city	  for	  WL	  
Ø  Analysis	  is	  on-­‐going	  now	  for	  current	  conﬁgura1on.	  Results	  below	  are	  from	  
the	  conﬁgura1on	  as	  documented	  in	  the	  2015	  report.	  
Ø  WFI	  STOP	  stability	  specs	  met	  with	  margin	  (10x)	  even	  for	  an	  extreme	  WFI	  
Worst	  Slew	  Case	  w/MUFs	  applied	  
Ø  WFI	  Jiger	  stability	  specs	  met	  with	  margin	  (1.3x)	  for	  all	  disturbance	  
sources	  even	  with	  MUFs	  applied	  
§  Modeled	  4	  RWAs,	  cryocooler	  and	  HGA	  jiger	  disturbances	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Plot of delta ellipticity over a weak lensing observation with time steps of 3600 seconds after a slew at hour 7. Δe1 ≤ 3.3 
x 10-5 / 184 sec provides 14.2x margin on 4.7 x 10-4 and Δe2 ≤ 4.1 x 10-5 / 184 sec provides 11.5x margin on 4.7 x 10-4 (not 
shown). The lines represent the center field point of each of the 18 detectors and a point for the FoV center. 
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Coronagraph	  STOP	  Results	  from	  
2015	  SDT	  Report	  Conﬁgura1on	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Absolute	  diﬀerences	  of	  the	  mean	  images	  with	  DM	  LOWFC	  
(1000	  sec	  LOWFS	  integra1ons)	  
Ini1al	  simula1ons	  of	  Coronagraph	  
performance	  in	  WFIRST-­‐AFTA	  
environment	  indicate	  that	  the	  
Coronagraph	  is	  likely	  to	  achieve	  all	  
performance	  goals	  with	  the	  current,	  
unmodiﬁed	  telescope.	  
	  
As	  part	  of	  the	  recent	  design	  reﬁnement	  
process,	  the	  Coronagraph	  collimator	  
was	  moved	  from	  inside	  the	  instrument	  
to	  the	  telescope	  at	  metering	  structure.	  
This	  change	  makes	  the	  Coronagraph	  
>1000x	  less	  contrast	  sensitive	  to	  
Coronagraph	  misalignments	  to	  the	  
telescope.	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Project Management 
PM/DPM/DPM-R     
(GSFC)                                
Procurement 
 CO (GSFC)    
 Safety & Mission 
Assurance  
CSO (GSFC)                
Coronagraph 
Instrument 
Coronagraph 
Manager (JPL)           
Telescope  
Telescope 
Manager (JPL)                  
 Business Support   
Mission Business 
Manager(GSFC)                   
 
Science  
Project Scientist 
(GSFC) WFIRST 
Science Team (TBD)  
 
 Systems Engineering 
MSE (GSFC)         DMSE 
(GSFC)                                
Launch 
Services (KSC) 
Payload 
Payload Project Manager                                 
Deputy Payload Project Manager 
(GSFC)    
Wide-Field 
Instrument 
WFI  Manager 
(GSFC)                         
Spacecraft  
Observatory Manager 
(GSFC)                                                                                                        
Integra(on*&*
Test*
*
I&T*Manager*
*(GSFC)**
Ground Systems  
 Ground Systems Manager 
(GSFC) 
Science 
Center    (TBD) 
Mission 
Operations 
Center 
MOM (GSFC) 
Payload Systems 
Engineer (GSFC)    
Recent	  Ac1vi1es	  
Ø  Completed	  design	  report	  with	  SDT	  –	  March	  ‘15.	  
Ø  Developed	  life	  cycle	  mission	  cost	  (combina1on	  of	  parametric,	  
grassroots,	  and	  analogy)	  
Ø  Validated	  by	  independent	  cost	  assessment	  (Aerospace	  CATE).	  
Ø  MCR	  design	  cycle	  progressing	  to	  comple1on	  in	  December.	  
Ø  Milestones	  for	  Coronagraph	  and	  IR	  detectors	  con1nue	  to	  make	  
excellent	  progress.	  
§  Technology	  Assessment	  Commigee	  provides	  for	  external	  review	  of	  
technology	  milestones.	  
Ø  Risk	  management	  process	  being	  ac1vely	  u1lized.	  
Ø  Industry	  RFI	  for	  poten1al	  par1cipa1on	  in	  WFIRST	  development	  
recently	  conducted;	  study	  solicita1on	  this	  fall.	  
Ø  Solicita1on	  for	  WFIRST	  science	  team	  released	  July	  17th.	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NASA	  Cost	  EsQmate	   FY10$B	   FY15$B	   RY$B	  
Mission	  Cost	  w/coronagraph	   1.8-­‐2.1	   2.0-­‐2.3	   2.5-­‐2.8	  
Cost	  of	  adding	  coronagraph	   0.32	   0.35	   -­‐	  
NWNH	  Mission	  Es1mate*	   1.6	   1.8	   -­‐	  
*	  NWNH	  cost	  es1mate	  did	  not	  include	  the	  GI/GO	  program	  
#2	  
Path	  Forward	  
Ø  Mission	  Concept	  Review	  schedule	  for	  Dec	  8-­‐9.	  
Ø  Industry	  study	  solicita1on	  to	  be	  released.	  
Ø  Developing	  KDP-­‐A	  documenta1on	  and	  products	  per	  NPR	  
7120.5E	  (control	  plans,	  descope	  plan,	  design	  reference,	  
Formula1on	  Agreement,	  etc.)	  
Ø  Proposals	  for	  WFIRST	  Science	  Team	  due	  October	  15;	  
selec1on	  around	  Dec	  1.	  
Ø  Science	  Inves1ga1on	  Team	  kick-­‐oﬀ	  planned	  for	  the	  ﬁrst	  
week	  of	  February.	  
Ø  Award	  of	  industry	  studies	  in	  early	  2016.	  
Ø  Prepared	  for	  the	  start	  of	  formula1on	  (KDP-­‐A)	  as	  early	  as	  
January	  2016.	  
Ø  Acquisi1on	  Strategy	  Mee1ng	  (ASM)	  in	  spring;	  ﬁnalizes	  
acquisi1on	  approach.	  
Ø  Systems	  Requirements	  Review/Mission	  Design	  Review	  (SRR/
MDR)	  to	  be	  held	  prior	  to	  end	  of	  Formula1on	  Phase.	  	  	  
Ø  At	  the	  conclusion	  of	  the	  Formula1on	  Phase,	  KDP-­‐B	  and	  
transi1on	  to	  development.	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Summary	  
Ø  Over	  the	  past	  two	  years,	  increased	  funding	  has	  
enabled	  signiﬁcant	  progress	  in	  technology	  
matura1on	  as	  well	  as	  addi1onal	  ﬁdelity	  in	  the	  
design	  reference	  mission.	  
Ø  WFIRST	  with	  the	  2.4-­‐m	  telescope	  and	  
coronagraph	  provides	  an	  exci1ng	  science	  
program,	  superior	  to	  that	  recommended	  by	  
NWNH	  and	  also	  advances	  exoplanet	  imaging	  
technology	  (the	  highest	  ranked	  medium-­‐class	  
NWNH	  recommenda1on).	  
Ø  Great	  opportunity	  for	  astronomy	  and	  
astrophysics	  discoveries.	  Broad	  community	  
support	  for	  WFIRST.	  
Ø  Key	  development	  areas	  are	  anchored	  in	  a	  decade	  
of	  investments	  in	  JPL’s	  HCIT	  and	  GSFC’s	  DCL.	  
Ø  Great	  progress	  made	  in	  pre-­‐formula1on,	  ready	  
for	  KDP-­‐A	  and	  launch	  in	  mid-­‐2020s.	  
BACKUP	  SLIDES	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Great	  beneﬁt	  of	  space	  observa1ons	  in	  the	  crowded	  galac1c	  bulge	  ﬁeld	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Telescope	  Temperature	  
Ø  The	  telescope	  opera1ng	  temperature	  was	  changed	  from	  270K	  to	  282K	  
for	  the	  2015	  report	  to	  maintain	  the	  heritage	  hardware	  within	  its	  
minimum	  design	  temperature	  with	  margin.	  
Ø  Impact	  of	  change	  from	  270K	  to	  282K	  
§  HLIS:	  	  
•  F184:	  loss	  of	  0.28	  mag	  in	  depth,	  resul1ng	  in	  18%	  reduc1on	  in	  galaxy	  density	  for	  
WL	  
§  GRS:	  	  
•  bandpass	  reduced	  from	  1.95μ	  to	  1.89μ	  
–  Hα	  redshit	  range	  reduced	  from	  z=1.97	  to	  1.87	  
•  11%	  reduc1on	  in	  Hα	  galaxies/sq	  deg	  at	  all	  redshits	  
§  SNIa:	  
•  IFU	  sensi1vity	  reduced	  2X	  beyond	  ~1.85μ	  
§  Microlensing:	  
•  No	  signiﬁcant	  impact	  
	  
See	  SDT	  report	  App.	  A	  for	  details	  (arXiv:1503.03757)	  
Field	  of	  View	  Layout	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Diffractive surfaces 
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Early	  Wide	  Field	  Development	  
Ac1vi1es	  
Ø  With	  the	  availability	  of	  addi1onal	  resources	  in	  FY14	  and	  FY15,	  the	  Study	  Oﬃce	  
began	  some	  early	  prototyping	  ac1vi1es	  on	  the	  Wide	  Field	  grism	  to	  assess	  design	  
and	  manufacturability	  of	  the	  grism	  with	  its	  wide	  ﬁeld	  of	  view,	  large	  dispersion,	  
broad	  spectral	  range,	  rela1vely	  small	  F/#,	  and	  high	  eﬃciency	  diﬀrac1ve	  surfaces.	  
E1 Optical Element 
E2 Optical Element 
E3 Optical Element 
Grism	  mechanical	  design	  
Grism	  procured	  substrates	  
Grism	  gra1ng	  samples	  
Grism	  mount	  
Coronagraph	  Technology	  Path	  to	  TRL-­‐6	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1/2014 9/2017
1/2015 1/2016 1/2017
Occulting	  Mask	  Coronagraph	  (OMC)	  system
Deformable	  Mirror	  (DM)
Low	  noise	  detector	  (EMCCD)
TRL-­‐3
TRL-­‐4
TRL-­‐5
TRL-­‐6
9/30/2016
OMC	  broadband,	  
dynamic	  (MS9)
Pre-­‐Phase	  A Phase	  A
3/28/2016
Post-­‐environmental	  
performance	  test	  
Complete	  (MS7)
4/21/2017
Post-­‐processing	  
algorithm	  verified
9/20/2017
Low-­‐flux	  EFC	  demo
6/16/2014
SPC	  mask	  (MS1)
4/30/2015
Radiation	  test	  (warm)
11/22/2014
Low	  noise	  demo
12/2/2015
Radiation	  test	  (cold)
2/1/2016
Thermal	  test
11/15/2015
Surface	  gauge	  
Testing	  complete
9/28/2015
Receive	  48X48	  DM	  
from	  Xinetics
2/29/2016
Environmental	  tests	  complete
6/30/2016
WFIRST	  MCR
9/15/2017
WFIRST	  MDR
12/30/2016
Sensor	  chip	  assembly	  (SCA)
validated
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Coronagraph	  Instrument	  Summary	  
Ø  Occul1ng	  Mask	  Coronagraph	  (OMC):	  
§  Shaped-­‐Pupil	  and	  Hybrid-­‐Lyot	  coronagraph	  masks	  
§  High	  contrast	  imaging	  using	  precision	  wavefront	  sensing	  and	  
control	  
§  2	  Deformable	  mirrors	  (Xine1cs)	  
§  2nd	  instrument	  on	  WFIRST-­‐AFTA	  
•  Exoplanet	  direct	  imaging	  technology	  demonstra1on	  
•  Pre-­‐cursor	  science	  for	  future	  exo-­‐earth	  missions	  
Ø  Team:	  
§  JPL	  led	  technology	  team,	  with	  par1cipa1ons	  from	  many	  US	  
ins1tu1ons:	  
§  Princeton	  University	  
§  University	  of	  Arizona	  
§  GSFC	  
§  ARC	  
§  Caltech/IPAC	  
§  STScI	  
§  Northrop-­‐Grumman	  Xine1cs	  
Ø  Near-­‐term	  Key	  Deliverables:	  
§  SDT	  ﬁnal	  report	  1/2015	  
§  CATE	  2/1015	  
§  Mission	  Concept	  Review	  (MCR)	  12/2015	  
§  Technology	  demonstra1on	  by	  10/2016:	  
•  TRL-­‐5	  at	  system	  level	  
Exoplanet	  	  
Direct	  imaging	  
Exoplanet	  	  
Spectroscopy	  
P	  
P	   Wide	  Field	  Instrument	  Coronagraph	  Instrument	  
Detailed	  Full-­‐Physics	  Simula1ons	  to	  
Validate	  Coronagraph	  with	  WFIRST	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Scenario	  Deﬁned	   Thermal	  Loads	  	   Structural	  Deforma1ons	  
Ray	  Trace	  	  
(Sig-­‐Fit	  +	  	  
Code	  V)	  
Exit	  Pupil	  WFE	  	   DM	  Control	  (EFC)	   Coronagraph	  (PROPER)	   Images/Spectra	  
Ini1al	  simula1ons	  indicate	  that	  the	  coronagraph	  is	  likely	  to	  achieve	  all	  
performance	  goals	  with	  the	  current,	  unmodiﬁed	  telescope.	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Output	  
channel	  
Coron.	  
name	  
Spectral	  
resoluQon	   PolarizaQon	  
Primary	  
science	  
Wavelength	  
(nm)	  
Number	  of	  
RV	  planets	  
detectable	  
Requirement	  
imager	   HLC	   R	  =	  10	   X	  &	  Y	  pol.,	  seperately	  
RV	  
exoplanets	  &	  
disks	  
blue:	  465	   18	  
>12	  green:	  	  565	   19	  
red:	  	  835	   10	  
spectrometer	  
(IFS)	   SPC	   R	  =	  70	   unpolarized	  
RV	  
exoplanets	  
near-­‐red:	  	  670	   10	  
>6	  mid-­‐red:	  	  770	   8	  
far-­‐red:	  	  890	   5	  
1.	  Detec1ons	  assume	  a	  best	  case	  of	  small	  poin1ng	  jiger	  (0.4	  mas)	  and	  excellent	  post-­‐processing	  speckle	  reduc1on	  
factor	  (30x).	  
2.  We	  expect	  that	  the	  actual	  case	  will	  be	  close	  to	  the	  best	  case,	  by	  using	  (a)	  feedback	  to	  control	  jiger,	  	  
(b)	  advanced	  processing	  to	  reduce	  speckles,	  and	  (c)	  con1nued	  RV	  observa1ons	  (WIYN)	  to	  discover	  more	  RV	  planets.	  
3.	  	  Most	  planets	  can	  be	  imaged	  in	  much	  less	  than	  1	  day;	  spectra	  will	  oten	  take	  a	  few	  days.	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
The	  totals	  are	  for	  a	  month-­‐long	  campaign	  for	  imaging,	  and	  another	  month	  for	  spectroscopy.	  
4.	  	  The	  coronagraph	  is	  expected	  to	  exceed	  its	  requirements,	  with	  margin.	  
Compelling	  science	  from	  WFIRST	  coronagraph	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LoS	  Control	  Loops	  Demo	  Video	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Start:	  Lab	  ambient,	  ACS	  on	  (0:10),	  Jiger	  on	  (0:29),	  FB	  on	  (0:50),	  FF	  on	  (1:09)	  
ZW
FS
	  
m
ea
su
re
d	  
	  X
	  
an
d	  
Y	  
1l
t	  
Closed loop residual LoS error ~0.3 mas rms per axis (good case), 
~0.5 mas rms per axis (worst case) 
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Baseline	  Ground	  System	  
Architecture	  
Telemetry & Command 
Telemetry Monitoring 
Command Management 
HK Data Archival 
Automated Operations 
Anomaly detection 
CFDP 
Data Accounting 
Flight Dynamics 
Maneuver Planning 
Product Generation 
Sensor/Actuator Calibration 
WFIRST Mission Operations Functions 
Acquisition Data Observatory Commands 
Observatory HK Telemetry 
Tracking Data 
Integrated Trending 
& Plotting System 
Mission Planning 
System 
Plan daily/periodic events 
Create engineering plan 
Generate Daily Loads 
Ka-Band: 
275 Mbps 
Science Data 
Instrument  Activities 
R/T HK Telemetry/ Science 
Planning and FD Products 
NEN Ground 
Stations 
Checkout/Contingency 
Support 
S-Band HK  Tlm 
CMD,  
Acquisition  
Data 
Station Status 
Southern Ground Station 
Punta Arenas 
 
Telemetry reception 
Command transmission 
Tracking data 
VC separation/distribution  
1 week data storage 
CFDP Processing 
 
 
Ka-Band: 
275 Mbps 
Science Data 
S-Band: TRK, Cmd & HK Tlm 
     
S-Band: TRK, 
Cmd & HK Tlm 
Alert Notification 
System 
S/C Flight Software 
 Maintenance Lab 
  
Flight software loads 
Memory dumps Northern Ground Station 
White Sands 
 
Telemetry reception 
Command transmission 
Tracking data 
VC separation/distribution  
1 week data storage 
CFDP Processing 
Flight Dynamics  
Facility 
Orbit Determination 
Product Generation 
OD Products 
Space Network 
(Launch only) 
 
S-Band: TRK, 
Cmd & HK Tlm 
S-Band HK  Tlm 
Tracking  Data 
CMD 
Acquisition Data S-Band: TRK & HK Tlm 
Science Data  
(300 Mbps to allow bent pipe delivery)  
 
Tracking  
Data 
WFIRST 
Science Data Functions 
Level 1-3  Processing 
Calibration products 
Format products for archive 
Science team support 
Support GO & archival research 
Transient alerts to users 
Science planning and scheduling 
Support mission planning and scheduling 
Support science teams 
Develop algorithms 
Develop standards 
Commissioning Support 
Simulation tools and exposure time calculators 
 
Archive 
Data Products 
Backup MOC 
GSFC 
Instrument Operations Functions 
(WFI, CGI, Telescope) 
Maintain test beds 
Commissioning support 
FSW Maintenance 
Calibration 
Anomaly Resolution 
Trending 
 
Level 0-3 data products 
Higher level data products 
Manage proprietary data periods 
Provide data search and access tools 
Interoperate with other archives 
Instrument, science, and archiving functions will be allocated to STScI, IPAC and GSFC by SMD in early 2016 
Inst  telemetry Inst  loads 
Calibration Data 
Users 
Products 
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Rank/
Trend 
ID TITLE APPROACH 
     
    1 
  
  
 
Detector 
Performance 
 
Mitigate 
    2 Detector  Yield 
Mitigate 
     3 Focal Plan 
System 
Performance 
Mitigate 
     4 Detector 
Mfg  
Issues 
Mitigate 
 
   5 Telescope Pedigree & 
Capability 
Mitigate 
 
     6 Grism 
Optomechanical 
Performance 
Research 
 
     7 Deformable 
Mirror 
Performance 
Risk 
Mitigate 
 
WFIRST-RISK-WFI-0043  
 
WFIRST-RISK-WFI-0003  
WFIRST-RISK-WFI-0001  
WFIRST-RISK-WFI-0002  
WFIRST-RISK-TELE-0027  
WFIRST-RISK-WFI-0015    
WFIRST-RISK-CG-0044 
	  	  	  	  1	   2	   3	   4	   5	  
M-Mitigate 
W-Watch 
A-Accept 
Ar-Archive 
 
Approach L x C Trend 
    Decreasing (Improving) 
	  	  	  	  	  Increasing (Worsening) 
    Unchanged 
    New since last month 
Criticality 
  
	  	  	  	  	  
WFIRST	  Risk	  Summary	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Top	  Risks	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Risk	  Summary	   	  Proposed	  MiQgaQons	   Status	  
Detector	  Performance	  
Given	  that	  ini1al	  detector	  fabrica1on	  met	  
some	  but	  not	  all	  performance	  requirements	  
there	  is	  a	  possibility	  that	  future	  devices	  may	  
also	  incur	  similar	  performance	  issues	  
resul1ng	  in	  impacts	  to	  mission	  performance	  
	  
a)	  Establish	  by	  modeling	  that	  the	  limita1ons	  
experienced	  are	  the	  result	  of	  tunable	  
manufacturing	  parameters	  and	  not	  due	  to	  
fundamental	  device	  physics.	  
b)	  Run	  early	  test	  lots	  to	  demonstrate	  
detector	  performance	  
c)	  Demonstrate	  detector	  performance	  on	  
full	  4kx4k	  detectors	  
-­‐  Received	  14	  of	  15	  SCAs	  
-­‐  Completed	  tes1ng	  of	  8	  full	  array	  parts	  in	  
support	  of	  DTAC#3.	  Performance	  meets	  
DTAC	  requirements.	  
	  
Detector	  Yield	  
Given	  HgCdTe	  devices	  using	  the	  H4RG-­‐10	  
format	  have	  limited	  produc1on	  experience	  
there	  is	  the	  possibility	  that	  the	  device	  
manufacturing	  yield	  will	  be	  low	  resul1ng	  in	  
increased	  cost	  and	  schedule	  in	  order	  to	  
produce	  the	  required	  number	  of	  devices	  
	  
a)	  Perform	  preliminary	  assessment	  of	  yield	  
during	  Process	  Op1miza1on	  and	  Full	  Array	  
Lots	  
b)	  Ater	  proposed	  ﬂight	  process	  is	  
determined,	  run	  a	  yield	  demonstra1on	  lot	  
to	  establish	  expected	  yields	  before	  
comming	  to	  ﬂight	  produc1on.	  
-­‐  1st	  Yield	  demo	  lot	  started	  9/2/2015	  
-­‐  On	  plan	  for	  yield	  demo	  lot	  milestone	  
(12/2016)	  
	  
Focal	  Plane	  System	  Performance	  
Given	  that	  focal	  plane	  assembly	  (FPA)	  
performance	  reqs	  are	  likely	  to	  be	  challenging	  
there	  is	  a	  possibility	  that	  system	  level	  FPA	  
issues	  may	  be	  discovered	  resul1ng	  in	  not	  
mee1ng	  FPA	  system	  performance	  
requirements	  
	  
a)	  Develop	  a	  high	  ﬁdelity	  engineering	  model	  
FPA	  for	  early	  assessment	  of	  any	  system	  
level	  performance	  issues	  
b)	  Obtain	  equipment	  needed	  for	  tes1ng	  a	  
full-­‐scale	  focal	  plane	  
c)	  Perform	  early	  assessment	  of	  detector	  
module	  crosstalk	  and	  noise	  performance	  
-­‐  On	  Plan	  for	  Phase	  A/B	  
-­‐  Plan	  includes	  Round	  Mosaic	  Plate	  
Performance	  and	  Environmental	  Tes1ng	  	  
-­‐  Cold	  metrology	  gantry	  near	  complete;	  
automa1on	  sotware	  in	  progress.	  DCL	  
team	  conducted	  preliminary	  tes1ng	  at	  
GLS	  week	  of	  Aug	  25th	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Risk	  Summary	   	  Proposed	  MiQgaQons	   Status	  
Detector	  Manufacturing	  
Given	  that	  some	  ini1al	  test	  lot	  devices	  
experienced	  channel	  cracking	  there	  is	  a	  
possibility	  that	  some	  ﬂight	  devices	  may	  incur	  
similar	  reliability	  concerns	  resul1ng	  in	  detectors	  
unusable	  for	  ﬂight	  applica1on	  
a)	  Examine	  alternate	  base	  material	  (CE6)	  that	  
reduces	  stress	  on	  detector	  material,	  reducing	  
poten1al	  for	  cracking.	  
b)	  Perform	  environmental	  and	  performance	  
tes1ng	  on	  test	  devices	  with	  candidate	  base	  
materials	  (SiC/CE6)	  to	  evaluate	  performance	  
and	  select	  ﬂight	  base	  material	  
-­‐  SiC	  tes1ng	  completed;	  CE6	  tes1ng	  
con1nues-­‐	  no	  cracking.	  	  
-­‐  SiC/CE6	  trade	  will	  be	  presented	  to	  WFIRST	  
technical	  team	  on	  10/14/2015	  for	  review	  
	  
Telescope	  Pedigree	  &	  Capability	  
Given	  that	  the	  telescope	  was	  designed	  for	  a	  
diﬀerent	  applica1on	  with	  diﬀerent	  standards	  
there	  is	  the	  possibility	  that	  the	  as-­‐built	  
telescope	  may	  have	  design/pedigree	  issues	  
resul1ng	  in	  unplanned	  rework	  and/or	  addi1onal	  
veriﬁca1on	  steps	  
a)	  Systema1cally	  review	  Telescope	  build	  and	  
veriﬁca1on	  records	  and	  compare	  to	  NASA	  and	  
JPL	  standards.	  
b)	  Iden1fy	  any	  gaps	  between	  Telescope	  status	  
and	  WFIRST	  reqs	  
c)	  Determine	  what	  ac1ons	  needed	  to	  resolve	  
any	  gaps	  (e.g.	  addi1onal	  veriﬁca1on,	  
refurbishment,	  replacement,	  waiver)	  
-­‐  Telescope	  assessment	  Audit	  #1	  completed	  
by	  JPL,	  GSFC,	  and	  Harris	  technical	  teams	  
-­‐  Audit	  #1	  report	  delivered	  and	  in	  review.	  No	  
major	  issues	  with	  planned	  reuse	  have	  
emerged	  to	  date	  
Grism	  Optomechanical	  Performance	  
Given	  that	  the	  grism	  is	  a	  complex	  mul1-­‐element	  
op1cal	  design	  there	  is	  a	  possibility	  that	  op1cal	  
shits,	  distor1ons,	  or	  misalignments	  may	  occur	  
resul1ng	  in	  poor	  wavefront	  or	  throughput	  
performance	  with	  degraded	  science	  return	  
a)	  Conduct	  a	  fabrica1on	  &	  alignment	  feasibility	  
assessment,	  alignment	  analysis	  
b)	  Develop	  an	  early	  EDU	  to	  conﬁrm	  design	  
performance	  
-­‐  Error	  budget	  established	  and	  being	  
validated	  by	  integrated	  modeling	  
-­‐  Grism	  EDU	  parts	  procured/received	  and	  
unmounted	  cold	  tes1ng	  has	  started	  
Top	  Risks	  (cont’)	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Deformable	  Mirror	  Performance	  Risk	  
Given	  that	  the	  deformable	  mirror	  (DM)	  is	  the	  
key	  component	  to	  control	  coronagraph	  
wavefront	  errors	  there	  is	  a	  possibility	  that	  1)DM	  
correc1on	  in	  low-­‐order	  causes	  mid	  to	  high-­‐
order	  wavefront	  errors	  and	  2)	  insuﬃcient	  stroke	  
available	  to	  correct	  all	  wavefront	  errors	  under	  
required	  dera1ng,	  resul1ng	  in	  coronagraph	  
contrast	  performance	  degrada1on.	  
1)  Decrease	  coronagraph	  thermal	  sensi1vity,	  
placing	  less	  demand	  on	  DM	  requirement	  
for	  LOWFS	  
2)  Demonstrate	  coronagraph	  DM	  
performance	  capability	  at	  system	  level	  
testbed	  
3)  Examine	  system	  level	  parameters	  to	  
manage	  DM	  stroke	  margins	  
-­‐  Collimator	  bench	  loca1on	  trade	  leads	  to	  a	  
down-­‐selec1on	  of	  AMS	  moun1ng,	  
improving	  wavefront	  thermal	  stability	  
-­‐  Completed	  drat	  DM	  stroke	  error	  budget	  
-­‐  Demonstrated	  a	  new	  DM	  solu1on	  with	  30%	  
less	  DM	  stroke	  needed	  at	  the	  HLC	  testbed.	  
HLC	  DM	  solu1on	  is	  the	  largest	  contributor	  
to	  DM	  stroke	  error	  budget.	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Descope	  List	  Development	  
Ø Study	  Oﬃce	  has	  begun	  iden1fying	  poten1al	  
items	  for	  the	  Descope	  List.	  
Ø This	  is	  the	  ini1al	  drat	  for	  more	  detailed	  
evalua1on	  in	  Phase	  A,	  especially	  as	  we	  deﬁne	  
the	  minimum	  mission	  success	  criteria	  with	  
NASA	  HQ	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Drat	  Descope	  List	  
Dral	  Descope	   Impact	  
Wide	  Field	  Instrument	  
Accept	  reduced	  grism	  performance.	   Protect	  schedule,	  reduc1on	  in	  BAO/RSD	  survey	  science.	  
Delete	  GRS	  grism.	   Eliminate	  BAO/RSD	  survey	  capability.	  
Eliminate	  auxiliary	  guiding	  channel.	   Degraded	  poin1ng	  in	  BAO/RSD	  survey,	  reduc1on	  in	  
BAO/RSD	  survey	  science.	  
Delete	  IFU.	   Reduc1on	  in	  SNe	  science.	  Assess	  SNe	  capability	  using	  
exis1ng	  ﬁlters	  and	  GRS	  grism.	  
Delete	  wide	  ﬁlter	  for	  microlensing.	   Reduc1on	  in	  microlensing	  survey	  science.	  
Accept	  degraded	  performance	  
detectors.	  
Protects	  schedule,	  assess	  detector	  speciﬁca1ons	  vs.	  
science	  impacts.	  
Reduce	  size	  of	  wide	  ﬁeld	  focal	  plane	  
by	  elimina1ng	  detectors	  and/or	  
increase	  plate	  scale.	  
Saves	  resources	  and/or	  protects	  schedule,	  reduces	  wide	  
ﬁeld	  survey	  science.	  
Eliminate	  the	  rela1ve	  calibra1on	  
system.	  
Assess	  impact	  of	  only	  using	  astronomical	  sources.	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  (cont’d)	  
Dral	  Descope	   Impact	  
Coronagraph	  Instrument	  
Reduce	  or	  terminate	  PIAA-­‐CMC	  
technology	  investments.	  
Eliminates	  backup	  architecture	  path.	  
Reduce	  or	  eliminate	  Hybrid-­‐Lyot	  
coronagraph	  capability.	  
Single	  coronagraph	  capability.	  Loss	  of	  imaging	  science	  
without	  redesign.	  
Reduce	  or	  eliminate	  Shaped-­‐
Pupil	  coronagraph	  capability.	  
Single	  coronagraph	  capability.	  Loss	  of	  spectroscopic	  
science	  without	  redesign.	  
Delete	  IFS.	   Eliminate	  spectroscopic	  science	  and	  only	  perform	  
photometric	  science.	  
Accept	  degraded	  performance	  
deformable	  mirrors.	  
Protect	  schedule,	  reduc1on	  in	  coronagraph	  science.	  
Accept	  degraded	  performance	  
EMCCD.	  
Protect	  schedule,	  reduc1on	  in	  coronagraph	  IFS	  science.	  
Reduce	  LOWFS	  to	  local	  feedback	  
only.	  
Simpliﬁes	  interfaces	  to	  S/C	  and	  tes1ng,	  reduces	  jiger	  
performance.	  
Eliminate	  coronagraph.	   Protects	  cost	  &	  schedule,	  no	  on-­‐orbit	  demonstra1on	  of	  
coronagraph	  technology.	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Drat	  Descope	  List	  (cont’d)	  
Dral	  Descope	   Impact	  
Telescope	  
Eliminate	  eﬀort	  to	  study	  colder	  
telescope	  opera1ng	  temperature.	  
Warm	  temperature	  consumes	  larger	  por1on	  of	  noise	  
budget,	  large	  heater	  power	  requirement.	  
Accept	  exis1ng	  telescope	  heater	  
redundancy	  scheme.	  
No	  single	  fault	  tolerance	  in	  the	  survival	  heater	  string.	  
Eliminate	  recloseable	  door.	   No	  protec1on	  against	  contaminates	  during	  servicing,	  no	  
protec1on	  available	  if	  loss	  of	  atude	  control.	  
Spacecral	  
Reduce	  downlink	  data	  rate.	   Assess	  impact	  to	  science	  of	  fewer	  samples	  per	  exposure.	  
Eliminate	  reac1on	  wheel	  isolators.	   Assess	  impact	  of	  higher	  jiger	  on	  science.	  
Reduce	  thruster	  count.	   Maintain	  propellant	  sizing,	  assess	  impact	  mission	  
life1me.	  
Replace	  composite	  bus	  structure	  
with	  aluminum	  structure.	  
Assess	  impact	  of	  lower	  poin1ng	  stability	  on	  science.	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Drat	  Descope	  List	  (cont’d)	  
Dral	  Descope	   Impact	  
Ground	  System	  
Delete	  second	  ground	  sta1on.	   Assess	  impact	  of	  lower	  data	  volume	  and	  impact	  
to	  orbit	  determina1on.	  
Perform	  all	  Science	  Center	  func1ons	  at	  a	  
consolidated	  Science	  Center.	  
Assess	  loss	  of	  science	  exper1se	  from	  the	  
distributed	  Science	  Center.	  
Mission	  
Assess	  emerging	  launch	  vehicle	  
opportuni1es	  and	  orbit	  op1ons.	  
New	  launch	  vehicle	  at	  poten1ally	  lower	  cost.	  
Accept	  degraded	  poin1ng	  performance	  
due	  to	  breakpoints	  in	  hardware/sotware	  
Assess	  impact	  of	  higher	  jiger	  on	  science.	  
Eliminate	  serviceability.	   Eliminates	  op1on	  to	  extend	  mission	  life.	  
Limit	  components	  which	  are	  serviceable.	   Eliminates	  op1on	  to	  extend	  mission	  life.	  
Eliminate	  “10-­‐year	  goal”	  for	  
consummables	  (propellant).	  
Eliminates	  op1on	  to	  extend	  mission	  life.	  
